COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/27/2008

ESTIMATE SUMMARY 13:53:35
CONTID: C16366 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 16366-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 55.0 DAYS TIME ALLOW: 60 WORK DAYS
SH 9 Hoosier Pass North Phase II PERCENT TIME: 91.67 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: STA 009A-001
SH 9 HOOSIER PASS NORTH - PHASE II
NAME OF ROAD: SH 9
PROJECT COUNTIES: SUMMIT
CONTRACTOR:
SCOTT CONTRACTING INC. PAY PERIOD ENDING 10/27/2008 DATE TIME STARTED 06/04/2008
9540 E. 104th Avenue DATE LET 05/01/2008 DATE WORK BEGAN
DATE AWARDED 05/15/2008 DATE TIME STOPPED 10/27/2008
DATE CONTRACT EXECUTED 06/03/2008 DATE ACCEPTED 10/27/2008
Henderson CO 80640 303/279-0900 DATE NOTICE TO PROCEED 06/04/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,852,332.03 PARTICIPATING $ 31,000.00 $ 0.00
AWARD PROJECT AMT: S 1,895,895.95 NON-PARTICIPATING 1,819,539.75 835,706.94
PERCENT COMPLETE: 99.90% TOTAL EARNINGS 1,850,539.75 835,706.94
FUNDS AVAILABLE: $ 1,792.28 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,850,539.75 835,706.94
TOTAL CLAIMS: $ 0.00 RETATNAGE -28,438.44 -1,980.46
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,822,101.31 833,726.48
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,822,101.31 833,726.48
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 833,726.48
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PCN: 16366-BID ESTIMATE RUN 10/27/2008
PROJECT : STA 009A-001 ESTIMATE NO: 0003 13:53:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00040 CHECK DAM 2.000 1.000
EACH 1.000 380.00
380.00000 2.000 760.00
0065 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
0070 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0075 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.750
L S 0.250 2,000.00
8,000.00000 1.000 8,000.00
0080 208-00206 EROSION CONTROL SUPERVISOR 36.000 30.000
DAY 5.000 600.00
120.00000 35.000 4,200.00
0085 212-00006 SEEDING (NATIVE) 4.100 0.140
ACRE 3.960 2,772.00
700.00000 4.100 2,870.00
0090 212-00032 SOIL CONDITIONING 4.100 0.140
ACRE 3.960 3,960.00
1,000.00000 4.100 4,100.00
0095 213-00002 MULCHING (WEED FREE HAY) 4.100 0.140
ACRE 3.960 1,425.60
360.00000 4.100 1,476.00
0100 213-00061 MULCH TACKIFIER 1,450.000 50.000
LB 1,400.000 3,150.00
2.25000 1,450.000 3,262.50
0105 214-01010 BRUSH LAYER CUTTING 50.000 0.000
EACH 50.000 325.00
6.50000 50.000 325.00
0110 304-06000 AGGREGATE BASE COURSE (CLASS 6) 2,180.000 13.850
TON 2,165.000 77,940.00
36.00000 2,178.850 78,438.60
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PCN: 16366-BID ESTIMATE RUN 10/27/2008
PROJECT: STA 009A-001 ESTIMATE NO: 0003 13:53:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 307-00000 HYDRATED LIME 125.840 75.370
TON 50.470 10,094.00
200.00000 125.840 25,168.00
0120 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 440.000 278.330
TON 160.980 26,561.70
165.00000 439.310 72,486.15
0125 403-34721 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 9,428.110 1,883.170
TON 7,544.940  550,780.62
73.00000 9,428.110 688,252.03
0130 406-09500 COLD BITUMINOUS PAVEMENT (RECYCLE) 45,722.000 45,722.000
SY 0.000 0.00
4.00000 45,722.000 182,888.00
0135 411-10253 EMULSIFIED ASPHALT (CSS-1H) 4,541.000 2,456.000
GAL 2,085.000 3,857.25
1.85000 4,541.000 8,400.85
0140 411-90040 RECYCLING AGENT 52,131.000 52,131.000
GAL 0.000 0.00
2.55000 52,131.000 132,934.05
0145 506-00212 RIPRAP (12 INCH) 28.000 28.000
cy 0.000 0.00
115.00000 28.000 3,220.00
0150 601-01000 CONCRETE CLASS B 15.000 15.000
cY 0.000 0.00
1,050.00000 15.000 15,750.00
0155 602-00000 REINFORCING STEEL 505.000 505.000
1B 0.000 0.00
2.70000 505.000 1,363.50
0160 603-01240 24 INCH REINFORCED CONCRETE PIPE 137.000 137.000
LF 0.000 0.00
60.70000 137.000 8,315.90
0165 603-01480 48 INCH REINFORCED CONCRETE PIPE 128.000 128.000
LF 0.000 0.00

122.00000 128.000 15,616.00
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PCN: 16366-BID ESTIMATE RUN 10/27/2008
PROJECT: STA 009A-001 ESTIMATE NO: 0003 13:53:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 603-02180 23X14 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 52.000 52.000
LF 0.000 0.00
71.70000 52.000 3,728.40
0175 603-02240 30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 38.000 38.000
LF 0.000 0.00
83.20000 38.000 3,161.60
0180 603-05024 24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
725.00000 1.000 725.00
0185 603-05118 23X14 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 2.000
EACH 0.000 0.00
570.50000 2.000 1,141.00
0190 603-05124 30X19 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 2.000
EACH 0.000 0.00
1,252.00000 2.000 2,504.00
0195 603-30024 24 INCH STEEL END SECTION 21.000 21.000
EACH 0.000 0.00
542.50000 21.000 11,392.50
0200 604-00505 INLET TYPE D (5 FOOT) 1.000 1.000
EACH 0.000 0.00
5,089.00000 1.000 5,089.00
0205 604-00550 INLET TYPE D (SPECIAL) 1.000 1.000
EACH 0.000 0.00
10,505.00000 1.000 10,505.00
0210 605-83560 6 INCH PIPE UNDERDRAIN 336.000 336.000
LF 0.000 0.00
36.00000 336.000 12,096.00
0215 605-84000 SUBSURFACE DRAIN OUTLET 50.000 50.000
LF 0.000 0.00
52.50000 50.000 2,625.00
0220 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 600.000 0.000
LF 575.000 10,925.00
19.00000 575.000 10,925.00
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PCN: 16366-BID ESTIMATE RUN 10/27/2008
PROJECT: STA 009A-001 ESTIMATE NO: 0003 13:53:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 606-02003 END ANCHORAGE (NONFLARED) 3.000 0.000
EACH 3.000 6,300.00
2,100.00000 3.000 6,300.00
0230 606-02005 END ANCHORAGE (FLARED) 5.000 0.000
EACH 5.000 8,750.00
1,750.00000 5.000 8,750.00
0235 607-11525 FENCE (PLASTIC) 1,063.000 1,063.000
LF 0.000 0.00
1.30000 1,063.000 1,381.90
0240 612-00001 DELINEATOR (TYPE I) 190.000 0.000
EACH 190.000 6,270.00
33.00000 190.000 6,270.00
0245 612-00003 DELINEATOR (TYPE III) 64.000 0.000
EACH 64.000 2,432.00
38.00000 64.000 2,432.00
0250 614-00012 SIGN PANEL (CLASS II) 24.000 0.000
SF 24.000 648.00
27.00000 24.000 648.00
0255 614-01585 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 13.000 0.000
LF 13.000 279.50
21.50000 13.000 279.50
0260 614-01588 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (SLIPBASE) 3.000 0.000
EACH 3.000 654.00
218.00000 3.000 654.00
0265 614-80385 RUMBLE STRIP 11,114.000 0.000
LF 11,114.000 2,222.80
0.20000 11,114.000 2,222.80
0270 624-14024 24 INCH CULVERT PIPE (CR 4) 570.000 570.000
LF 0.000 0.00
58.00000 570.000 33,060.00
0275 625-00000 CONSTRUCTION SURVEYING 1.000 0.750
LS 0.250 1,712.50

6,850.00000 1.000 6,850.00
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PCN: 16366-BID ESTIMATE RUN 10/27/2008
PROJECT: STA 009A-001 ESTIMATE NO: 0003 13:53:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 625-00001 CONSTRUCTION SURVEYING (HOURLY) 3.000 3.000
HOUR 0.000 0.00
122.00000 3.000 366.00
0285 626-00000 MOBILIZATION 1.000 1.000
L S 0.000 0.00
132,900.00000 1.000 132,900.00
0290 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.750
LS 0.250 1,250.00
5,000.00000 1.000 5,000.00
0295 627-00005 EPOXY PAVEMENT MARKING 220.000 0.000
GAL 216.000 14,256.00
66.00000 216.000 14,256.00
0300 627-00012 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 797.000 573.000
GAL 224.000 6,944.00
31.00000 797.000 24,707.00
0305 630-00000 FLAGGING 3,839.000 2,465.000
HOUR 1,374.000 37,785.00
27.50000 3,839.000 105,572.50
0310 630-00007 TRAFFIC CONTROL INSPECTION 41.000 31.000
DAY 10.000 1,660.00
166.00000 41.000 6,806.00
0315 630-00012 TRAFFIC CONTROL MANAGEMENT 69.000 44.000
DAY 25.000 13,500.00
540.00000 69.000 37,260.00
0320 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 2.000
EACH 2.000 109.00
54.50000 4.000 218.00
0325 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 72.000 36.000
EACH 36.000 2,916.00
81.00000 72.000 5,832.00
0330 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000
EACH 4.000 436.00
109.00000 8.000 872.00
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PCN: 16366-BID ESTIMATE RUN 10/27/2008
PROJECT: STA 009A-001 ESTIMATE NO: 0003 13:53:35

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 630-80355 PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 1.000 5,400.00
5,400.00000 2.000 10,800.00
0340 630-80360 DRUM CHANNELIZING DEVICE 20.000 10.000
EACH 10.000 660.00
66.00000 20.000 1,320.00
0345 630-80363 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 3.000
EACH 3.000 294.00
98.00000 6.000 588.00
0350 630-80370 CONCRETE BARRIER (TEMPORARY) 150.000 75.000
LF 75.000 3,450.00
46.00000 150.000 6,900.00
0355 630-80380 TRAFFIC CONE 300.000 150.000
EACH 150.000 1,575.00
10.50000 300.000 3,150.00
0360 630-80510 MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 1.000 1,100.00
1,100.00000 1.000 1,100.00
0365 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70012 F/A ASPHALT PAVEMENT INCENTIVE -13,550.000 0.000
FA -13,550.120 -13,550.12
1.00000 -13,550.120 -13,550.12
0380 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0385 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE -1,000.000 0.000
FA -1,022.470 -1,022.47
1.00000 -1,022.470 -1,022.47
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PCN: 16366-BID ESTIMATE RUN 10/27/2008
PROJECT: STA 009A-001 ESTIMATE NO: 0003 13:53:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0395 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0400 700-70380 F/A EROSION CONTROL 5,797.000 5,797.000
FA 0.000 0.00
1.00000 5,797.000 5,797.00
0420 900-00006 ADDED ITEM (DOLLAR)/ MONTHLY A/C PRICE ADJUSTMENT 32,000.000 0.000
DOL 31,347.400 31,347.40
1.00000 31,347.400 31,347.40
0425 900-00006 ADDED ITEM (DOLLAR)/ COMMERCE CITY TAX 1,200.000 0.000
DOL 1,097.160 1,097.16
1.00000 1,097.160 1,097.16
CAT 0200 CURRENT AMT 1,821,332.03 $ 835,706.94$% 1,819,539.75
CAT NO0400 CONTRUCTION ENGINEERING
0405 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
9,500.00000 1.000 9,500.00
0410 620-00011  FIELD LABORATORY (CLASS 1) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
0415 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
CAT 0400 CURRENT AMT 31,000.00 $ 0.00s 31,000.00
PROJECT TOTAL CURRENT AMT 1,852,332.03 $ 835,706.94 $ 1,850,539.75



